

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors		S	Aug 4, '24	S	M	T	W	T	F	S	Aug 5, '24
1		🚀	SOFTWARE DEVELOPMENT PLAN	18 days?	Mon 8/12/24	Sat 8/31/24												
2		🚀?																
3		🚀	Requirements Definition	9 days?	Sun 8/4/24	Tue 8/13/24												
4		🚀	Gather business requirements	2 days	Mon 8/12/24	Tue 8/13/24												
5		➡️	Define project scope	1 day	Mon 8/5/24	Mon 8/5/24												
6		➡️	Create requirements document	2 days?	Wed 8/14/24	Thu 8/15/24	4											
7	📅	➡️	Conduct stakeholder interviews	1 day?	Thu 8/8/24	Thu 8/8/24												
8		🚀	Create use cases	1 day?	Thu 8/8/24	Thu 8/8/24												
9		🚀	Develop user stories	1 day?	Fri 8/9/24	Fri 8/9/24												
10		➡️	System & Software Design	5 days?	Mon 8/12/24	Fri 8/16/24												
11		🚀	Create system design	1 day?	Mon 8/12/24	Mon 8/12/24												
12		🚀	Create user interface design	1 day?	Tue 8/13/24	Tue 8/13/24												
13		🚀	Develop data model	1 day?	Wed 8/14/24	Wed 8/14/24												
14		🚀	Create System architecture document	1 day?	Thu 8/15/24	Thu 8/15/24												
15		🚀	Develop technical specifications	1 day?	Fri 8/16/24	Fri 8/16/24												
16		➡️	Implementation	5 days?	Mon 8/19/24	Fri 8/23/24												
17		🚀	Develop software	1 day?	Mon 8/19/24	Mon 8/19/24												
18		🚀	Develop database	1 day?	Tue 8/20/24	Tue 8/20/24												
19		🚀	Develop infrastructure	1 day?	Wed 8/21/24	Wed 8/21/24												
Project: Project2 Date: Mon 8/12/24			Task Split Milestone Summary Project Summary Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only External Tasks External Milestone Deadline Progress Manual Progress															
Page 1																		

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	Aug 4, '24	S	M	T	W	T	F	S	Aut
20			Develop reports & dashb	1 day?	Thu 8/22/24	Thu 8/22/24											
21			Implement backup & rec	1 day?	Fri 8/23/24	Fri 8/23/24											
22			Integration & System Testi	7 days?	Mon 8/12/24	Mon 8/19/24											
23			Unit testing	1 day?	Mon 8/12/24	Mon 8/12/24											
24			Integeration testing	1 day?	Tue 8/13/24	Tue 8/13/24											
25			System testing	1 day?	Wed 8/14/24	Wed 8/14/24											
26			User acceptance testing	1 day?	Thu 8/15/24	Thu 8/15/24											
27			Performance testing	1 day?	Fri 8/16/24	Fri 8/16/24											
28			Security testing	1 day?	Mon 8/19/24	Mon 8/19/24											
29			Maintenance	2 days?	Mon 8/12/24	Tue 8/13/24											
30			Ongoing maintenance	1 day?	Mon 8/12/24	Mon 8/12/24											
31			Monitor system perform	1 day?	Tue 8/13/24	Tue 8/13/24	30										
32			SOFTWARE DEVELOPMENT PLAN														

Project: Project2
Date: Mon 8/12/24

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 2

Aug 11, '24

S

M

T

W

T

F

S

Aug 18, '24

S

M

T

W

T

F

S

Aug 25, '24

S

M

T

W


T

F


S

Sep 1, '24

S



Project: Project2 Date: Mon 8/12/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Project2 Date: Mon 8/12/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			